



Société Anassi des Travaux Divers

Date: 08/05/2025

Situation des Marchés

Situation des Marchés

TOTAL DÉCOMPTÉ	TOTAL RG	Travaux Exécutés RG	DP N°1			DP N°2			DP N°3				
			Montant DP	Révision	Date	RG	Montant DP	Révision	Date	Montant DP	Révision	Date	RG
815,605,300.00	126,000.00	817,318,911.00	12,000,000.00	1,500,000.00	08/05/2025	1,200,000.00	1,700,000.00	1,500.00	08/05/2025	780,000.00	1,200.00	08/05/2025	78,000.00

Situation des Marchés (DP4 à DP7)

DP N°4			DP N°5			DP N°6			DP N°7						
Montant DP	Révision	Date	RG	Montant DP	Révision	Date	RG	Montant DP	Révision	Date	RG				
15,000.00	12,000.00	08/05/2025	1,500.00	800,000,000.00	45,000.00	08/05/2025	80,000,000.00	150,000.00	12,000.00	08/05/2025	15,000.00	180,000.00	15,800.00	08/05/2025	18,000.00

Situation des Marchés (DP8 à DP9)

DP N°8				DP N°9			
Montant DP	Révision	Date	RG	Montant DP	Révision	Date	RG
780,200.00	100.00	08/05/2025	78,020.00	100.00	11.00	08/05/2025	10.00